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PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616

(505) 242-0508 (505) 552-6654

(505) 552-6011 (505) 552-6655

CONFIDENTIAL

June 29, 1992

TO: Governor Harry D. “Early _ Qx%
FROM: Jim Olsen, Jr., PE—Reclamatlon Project Manageikgp\

SUBJ: EXECUTIYE SUMMARY-MAY, 1992 PROJECT STQTUB\REPQRT

During the month of May, 1992, the following items were
addressed :

I. OPERATIONSB: Trucks & loaders continued moving protore
piles JP-PS-25 & 25 into the Jackpile Pit for backflll > The
bench cuts on the Rio Moguino dump were completed: and the
shale cover was placed. The placement of top501l in this
area will be done in June, 1992. Dozing of JP-WS-17"
continued. Reseeding of the South Paguate slope areas was
nearing completion. :

o Y
=
=
:
A
o =
O g
- 5
S<
=
5 8
a2
=
& O
Zd.i
S

P 1 '
age O0RR T 0 A
9383166

POL-EPA01-0010296



EXECUTIVE SUMMARY--MAY, 1992 PROJECT STATUS REPORT cont’d

ITII. TECHNICAL/ENGINEERING ITEMS: Volume computations from
the latest aerial survey were being done by TR Mann to
compare to the LCC field surveys and should be done in June.
Water sampling (both surface and monitor wells) was done by
Assagali Laboratories and the analyses will be ready in the
next several weeks.

IV. OTHER ITEMS: No comments on the Long-~Range Monitoring
Plan have been received to-date. This Plan will be
distributed along with the 4th Year Operating Plan for
Council consideration in September, 1992.

PC: Pueblo of Laguna Councilmen
Bernard Kayate-Tribal Administrator
Freda Wabnum-Laguna Agency, BIA
Allen Sedik, BIA Project Engineer
Lester K. Taylor-Pueblo Legal Counsel

Page 2

CONFIDENTIAL POL-EPA01-0010297





